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This Week

Continue installing VTX/FVTX (continue connecting cabling and services)
Add several backup MTP fibers from CH to IR - Done

Move EC to IR - Done

Restore EC services - Done

Move MMS to run position

Re-install MuID Collars

Re-install EC dumbwaiter and ladder (evaluate ladder safety?)
Complete VTX Cooling System Upgrade - Done

Continue RPC3 Gas Recirculation Upgrade

Continue working on RPC3 shielding

Continue window Washer safety upgrades

Continue sSPHENIX design support

Continue MPC-Ex design support

Begin Pink/White/Blue sheets
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Next Week

Continue installing VTX/FVTX (continue connecting cabling and services)
Move MMS to run position

Re-install MuID Collars

Re-install EC dumbwaiter and ladder (evaluate ladder safety?)

Continue RPC3 Gas Recirculation Upgrade

Continue working on RPC3 shielding

Continue window Washer safety upgrades

Continue sSPHENIX design support

Continue MPC-Ex design support

Continue Pink/White/Blue sheets
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RPC Recirculation Upgrade

Fun 12 Shutdown Work Cherview GasfCooling Systems

Recirculation Piping installation - Done

GMH rack in progress
Purification system controls assembly,
installation and testing - D. Northacker in

progress
Fapsnaisiphoe dohg |[BRN PC upgrade - Done
#Maye [ilisle o i L)
+53k per week for T5% o o .
e S o) e Analyzer procurement in process (~4 months)
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VTX/FVTX Cooling Upgrade

Piping ~ done
New filtration syste
connected

Big Wheel manifold
installation at 1008
Chiller 1 repair don
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RPC Background Attenuation Project
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| Large shielding modifications at Q2 upstream
y 2 north and south to be planned and installed by

CA-D (Dave Phillips) by 12/14/2012. In
progress this week
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Looking fowards RPC3 South

< West
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P ERA RPC Background Attenuation Project
e " West > < s SEET >

144 Steel bricks, 2x4x8,
stacked in 3 high, 16 wide, 3
rows, respectively by 11/21
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PH ENIX . :
Window Washer Remote Pin Removal

and Winch/spooler safety upgrades

Space available:
16.5" x 27" x 28" h
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PH ENIX
Other Subsystem Work and Future Upgrades related Work
T
e .
C PHENIX Electronics Upgrades
:‘l 1. Install second MODBUS server in counting house. - TBD
I Additional Work for 2012, not yet scheduled, to be fit in as available
CA: identify obsolete services passing through sill and remove them. - As time is available
L. Cover for services coming from IR through sill. - After Shutdown
Plan for stripping out TEC electronics and services to free up TEC racks. - As time is
ﬁ available
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Existing vacuum bellows anti-squirm Proposed vacuum bellows anti-squirm
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MPCS Flat cables replaced with round cables.
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SPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs

for EMCal and HCal design, materials, etc.
BNL Review last week

Prototype HCal and EMCal in progress

Silicon Photo
Multiplier Holder
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N & Roll in EC
T VTX<Cooling System Upgrades
¢ Prep IR forrun
A RPC Recirculation Upgrade (except analyzer)
L RPC Shielding under DX magnets
Window Washer pin & spool upgrades
< Christmas Holidays
u RPC tunnel Shielding (Dave Phillips)
P Pre-run commissioning and prep for run 13
Pink/Blue/White sheets
z; Start run 13
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Add several backup MTP fibers from CH to IR - November
MuID Collars to IR, plates, manlift and 12 ton cart to AH,

2012 Shutdown Schedule (Continued)

Done

Done

Done
12/7-12/21/2012
12/21/2012
12/21/2012
12/21/2012
12/21-1/1/2013
1/11/2013
1/11/2013
12/12/12-1/11/2013
2/11/2013
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FHENIA Safety, Security, Etc.
1. PHENIX Annual Safety Review - (Don, Paul, Rob)

2. New SBMS Subject Area: Machine Shop Safety

https://sbms.bnl.gov/sbmsearch/subjarea/223/223 SA.cfm
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Safety and Security

Recent Events

12/4/12 Mon- A fire alarm was set off in building 421. Smoke from a nearby soldering operation was determined to be the cause.
Reportable There was no fire. (Event Link)

11/16/12 Mon- Ground water monitoring wells on the Princeton Awvenue fire break have bean found to be damaged. They had been
Reportable covered by debris, dumped by a contractor. Initial discovery was on or about November 16th. Details were uncovered
on or about November 29th. Currant estimate of damage to the broken well casings is estimated to be ~$2000.00.

(Event Link)
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Injuries Per Week (FY)
As of 12/7/2012
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Bl DART B Recordable M First Aid

Injury Status:
FY13 YTD: DART—0, TRC—5, First Aid — 10
FY¥12: DART — 17, TRC — 35, First Aid —70
FY1l: DART — 30, TRC — 44, First Aid — 45 F¥12 Injury Listing: https:/intranet bnl. gov/esh/shsd/seq/Occinf/BMLInjuries aspx
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PH ENIX

Where To Find
PHENIX Engineering Info
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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